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U. S. ENVIRONMENTAL PROTECTION AGENCY 

POLLUTION REPORT 

•6 

Region I I 
Response and Prevention Branch 
Edison, New Jersey 08837 

(201) 548-8730 - Commercial & FTS 
24 Hour Emergency 

DATE: November 11, 1987 

TO: C. Daggett, EPA 
S. Luftig, EPA 
R. Salkie, EPA 
F. Rubel, EPA 
J. Marsha 11, EPA 
ERD Washington 
J. Czapor, EPA 

Zachos, EPA 
Sprague, EPA 
Trela, NJDEP 
Cavalier, NJDEP 
Za low ski-; NJDEP 
Zach, City of Newark 

G. 
B. 
J. 
A. 
M. 
A. 
TAT 

POLREP NO.: 
INCIDENT/SITE NO. 
POLLUTANT: 
CLASSIFICATION: 
SOURCE: 
LOCATION: 
AMOUNT: 

WATER BODY: 

Twenty-three (23) 
Arkansas Chemical Company/T9 
Textile chemicals and intermediates 
Major 
Abandoned chemical facility 
Newark, New Jersey 
20,000 containers of various 
drums (600 empty), 87 indoor 
tanks of which less than ten 
and unknowns 
None 

chemicals, 1500 
and outdoor 
ho 1d oil, acid, 

1- SITUATION 

A. The Arkansas Chemical Company produced textile and other 
specialty chemicals at its Newark facility until it was 
abandoned in 1983. Abandoned on this site are a two-story 
office/1aboratory building (Bldgs. 25/30), a machine 
shop (Bldg. 26), a small chemical processing building 
(Bldg. 27), a large four-story chemical process building 
(Bldg. 28), a boiler room/tank house (Bldgs. 16 & %6B), 
a storage building (Bldg. 24), and two sheds (SI & S2). 
About 1500 drums and 20,000 small containers of 
chemicals exist in these buildings. In addition, 
there are approximately 17 aboveground storage tanks and 
70 process tanks/reaction vessels. 



ACTION TAKEN; 

A. To date, the following materials have been contained into 
bulking chambers and the emptied drums have been staged 
in building 24 awaiting decontamination and shredding: 
1) base/neutral liquids (approx. 27% of waste streams) 
2) flammable and organic liquids (approx. 15% of waste 

streams) TP 

ERCS continues with bulking of liquid wastes into the 
waste streams previously identified. 

B. EPA/TAT and ERCS continue to enter 1900-55 data into 
the Removal Cost Management System (RCMS). RCMS is now 
on line and is being used to track daily costs incurred 
throughout the removal action. 

C. Chem Waste Management (CWM) and ERCS continue with lab 
packing operation. To date, a total of 400 fiber packs 
have been completed. ERCS is maintaining a computerized 
data base to track progress of this operation. Four 
hundred fiber packs are expected to be shipped out on 
November 13, 1987 to the Trans Waste Incineration 
Facility in Sauget, Illinios. 

D. ERCS continues to wrap asbestos insulation around pipes 
and process vessels in building 28. 

E. EPA and ERCS continue to use the consultative services 
of two former chemists/production managers of the 
Arkansas Chemical Company during the lab packing 
operation. These former employees have been essential in 
identifying previously unknown wastes. 

FUTURE PLANS AND RECOMMENDATIONS; 

A. ERCS* Health and Safety Officer will continue air 
monitoring and sampling (including asbestos air 
moni tor ing). 

B. EPA will continue to provide 24 hour site security. 

C. An approved subcontractor will perform on-site 
decontamination and shredding of the empty drums 
following the completion of the bulking operation. 

EPA and TAT will evaluate the bids submitted by subcontractor 
for decontaminating the floors of building 28 using a 
high pressure water system. 

FINANCIAL ACCOUNTING; 

A. Total Project Ceiling Authorized 
B. Mitigation Contract Ceiling 

$ 1,966,009 
$ 1,598,009 



Expenditures for Mitigation Contracts 

1. a. Amount obligated to ERCS contractor 
for Delivery Orders #6893-02-073 and 
#7445-02-008 (DCNs KCS - 361, 629, 633, 
710, 726, 730, KE - 0001, 0027) as of 
November 11, 1987. $ 1,025,380 

1. b. Amount de-obligated due to contract 
ro11 over $ 1,991 

1. c. Total amount obligated to date $ 1,023,389 

1. d. Estimated mitigation expenditures 
as of November 11, 1987 $ 731,059 

1. e. Balance Remaining $ 292,330 

Unobligated Balance Remaining $ 572,629 

Estimate of Total Expenditures to Date 
for All Mitigation Contracts $ 731,059 

Other Extramural Costs as of November 11, 1987 
1. a. TAT Sa1ary/Trave1 (estimated) $ 58,755 

b. Analytical Costs $ 6,628 

Intramural Costs as of November 11, 1987 
1. a. EPA Sa1ary/Trave1 (estimated) $ 31,910 

Total Expenditures $ 828,279 
Percent of Total Project Ceiling 42.1% 
Percent of $2 Million 41.4% 

FURTHER 
P0LREPS 

FORTHCOMING >! SUBMITTED BY:. /̂UmL f , fm 
Mark P. Pane, OSC 
Response and 
Prevention Branch 

DATE RELEASED:. MCX/fcH6£E- 13, \m 




